7. Time schedule

Registration number :

A/CZ0046/2/0026

									<u> </u>												
Month/Activity	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20 2	21
0 – SUB-PROJECT MANAGEMENT																					
0.1 – Communication with sub-project partners and with NVF, internal communication.	х	х	х	х	х	х	х	х	х	х	х	х	х	х	х	х	х	х	х		
1 - COLLECTION OF SAMPLES																					
1.1 – Co-ordination of the sampling								х	х	x	х	X	Х								
1.1 – Co-ordination of the sampling		X	Х	х	Х	Х	Х	Х	Х	х	х	X	Х								
1.1 – Co-ordination of the sampling		x	х	х	х	х	х	х	х	х	х	х	х	х							
2 – PERFLUORINATED HYDROCARBONS LEVELS IN FOOD SAMPLES																					
2.1 – Development of appropriate methodology for the analysis of perfluorinated compounds in		х	х	х	х	х	X	х	х												
fish and selected food products																					
2.1 – Development of appropriate methodology for the analysis of perfluorinated compounds in		x	х	х	х	х	х	х	х	х	х	х	х								
fish and selected food products																					
2.2 – Analysis of perfluorinated hydrocarbons levels in fish and selected food products									х	x	х	X	Х	х	X						
2.2 – Analysis of perfluorinated hydrocarbons levels in fish and selected food products			Х	X	X	X	X	X	X	X	X	X	X	х	X						
3 - EVALUATION OF OBTAINED RESULTS																					
3.1 – Assessment of the Czech population burden by perfluorinated compounds originating from															х	х	X	х	Х		
food consumption data																					
3.2 - Comparison of the Czech and Norweigen data on perfluorinated compounds contamination															х	х	X	х	X		
3.2 - Comparison of the Czech and Norweigen data on perfluorinated compounds contamination						X	X	х	х	X	x	X	X	х	X	X	X	х	X		
3.3 – Evaluation of obtained results with respect to the identification of potential perfluorinated															х	х	x	х	х		
compounds emission / point sources in the Czech Republic																					
4 – TECHNOLOGY TRANSFER																					
4.1 - Website	х	х	х	х	х	х	X	х	х	x	х	X	X	х	х	х	X	х	X		
4.2 - Methodology									х	x	х	X	X	х	х	х	X				
4.3 - Kick-off meeting, Workshops	х									x								х			
4.3 - Kick-off meeting, Workshops									Х			X						х			
4.4 - Presentation of results						х						X			х	х	х	х	х		
4.4 - Presentation of results						х			х			x	х		x	x	х	х	х		
4.5 - Experts exchange		х	х	X	х													ıΠ	ı J		

## Legenda:

Change for the 1st reporting period Change for the 2nd reporting period Change for the 3rd reporting period